


# RAYMOND H. NERI COMMUNITY PARK

## NEXT STEPS

### Step 1

April 2019  
Prepare Preliminary Master Plan




### Step 2

May 2019  
Public Engagement




### Step 3

July 2019  
Update Master Plan Based on Public Engagement



### Step 4

August 2019  
Design, Engineering, and Permitting of Phase 5 and Phase 6 Improvements



### Step 5

September 2020  
Construction of Phase 5 Improvements

